
 
 

M E M O R A N D U M 
 

TO:     Mayor and Council  
 
FROM:     Howard S. Lazarus, P.E., PWLF, Director, Public Works Department   
     
DATE:     February 20, 2015 
 
SUBJECT:   5th Street Chilled Water Line Project 
 
CC:  See Distribution 
 

 
This memorandum provides a status update on the 5th Street Chilled Water Line project.  The project is 
currently under construction and includes two 30 inch Austin Energy chilled water lines inside an 8 foot 
diameter  tunnel.    The  tunnel  is  approximately  40  feet deep  and  runs under  5th  Street with  access 
shafts near Trinity Street and Red River Street.   The shaft areas are secured with safety  fencing and 
traffic has been routed around the sites.   
 
The  project was  originally  scheduled  to  be  complete  by  the  end  of  February  2015.   However,  the 
project team has recently  identified deficiencies with the welded connections on segments of the 30 
inch chilled water lines.  The deficiencies are caused by faulty construction and were approved in error 
by a private  inspection  firm hired by  the  city  to  inspect  the welds.   Although  the  full extent of  the 
damage  to  the city  is not yet quantified, both  the contractor and  the private  inspection  firm will be 
held accountable.   
 
The project team  is now developing a plan to address the welding problems.   Additional  information 
and  analysis  is needed before  the best path  forward  can be determined.   However, we expect  the 
repair to add several additional months to the project duration.   The underground boring method was 
selected  for  this project  in order  to minimize disruption  to 5th Street.   However,  the boring method 
does require three access shafts, one of approximately 18 feet by 28 feet near the  intersection of 5th 
Street and Trinity Street, and two each of approximately 11 feet by 13 feet near the intersection of 5th 
Street and Red River Street.  These access shafts cannot feasibly be filled until the project is complete.   
 
While we had planned for the work be complete before SXSW, the faulty welds make that impossible. 
The project team is working with the local businesses to accommodate access and minimize disruption 
to  SXSW  activities  to  the  extent  possible.     We  have  identified ways  to  provide  guided  pedestrian 



access and vehicle access when needed.   We have also worked to reduce visual clutter, minimize the 
size of the work areas and reduce the height of some barricades  in order to maintain the visibility of 
the nearby entertainment venues.   
 
I will keep you informed as the repair plan is developed and the work progresses. As always, please do 
not hesitate to contact me if you have any questions or if I can be of further assistance. 
 
DISTIBUTION: 
Marc A. Ott, City Manager 
Robert D. Goode, Assistant City Manager 
Rob Spillar, Director, Transportation Department 
Keri Juarez, Assistant Director, Public Works Department 
 
 


